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TECHNICAL MEMO REPORT FOR MEC SITE WALK AT OPERABLE UNIT 1 (OU 1) SITES 1
AND 2 WITH EMAIL OF U S EPA REGION VI APPROVAL NAS CECIL FIELD FL

9/1/2011
U S EPA REGION IV



NAS Cecil Field
OU1, Sites 1 and 2
EPA Approval of Sites 1&2 Tech Memo for MEC Site Walk

From: Debbie Vaughn-Wright [mailto:Vaughn-Wright.Debbie@epamail.epa.gov]
Sent: Thursday, February 02, 2012 11:15 AM
To: Debbie Vaughn-Wright; Grabka, David; Jonnet, Mark; Michael.Halil@CH2M.com; Jessica Keener;
Simcik, Robert; mark.e.davidson@navy.mil; Boerio, Megan; stacin.martin@navy.mil; Sanford, Art F CTR
OASN (EI&E), BRAC PMO SE
Subject: Re: Cecil Field_Site 1&2, OU1, Final Tech Memo Report for Tt MEC Site Walk _ electronic
submission.

Everyone:

I have reviewed the attached report and have no questions. EPA concurs with the conclusions that at
Sites 1 and 2 no further action regarding discarded munitions is needed at this time.

Thank you,
Deborah Vaughn-Wright
U.S. Environmental Protection Agency
Superfund Division
404/562-8539 (Direct)
404/562-8518 (Fax)
404/272-7466 (Blackberry)
vaughn-wright.debbie@epa.gov (email)

From: "Simcik, Robert" <Robert.Simcik@tetratech.com>
To: "Sanford, Art F CTR NAVFACHQ, BRAC PMO" <art.sanford.ctr@navy.mil>, "'Davidson, Mark E
CIV OASN (EI&E), BRAC PMO SE'" <mark.e.davidson@navy.mil>, "Martin, Stacin CIV NAVFAC LANT, EV"
<stacin.martin@navy.mil>, Debbie Vaughn-Wright/R4/USEPA/US@EPA, "Grabka, David"
<David.Grabka@dep.state.fl.us>, "Michael.Halil@CH2M.com" <Michael.Halil@CH2M.com>, "Jessica
Keener (keenerj@solutions-ies.com)" <keenerj@solutions-ies.com>, "Jonnet, Mark"
<Mark.Jonnet@tetratech.com>, "Boerio, Megan" <Megan.Boerio@tetratech.com>
Cc: "kathy.m.garcia@navy.mil" <kathy.m.garcia@navy.mil>, "Klink, Linda"
<Linda.Klink@tetratech.com>
Date: 12/28/2011 03:22 PM
Subject:Cecil Field_Site 1&2, OU1, Final Tech Memo Report for Tt MEC Site Walk _ electronic
submission.

Attached is the electronic submission of the signed Final Sites 1&2 MEC Site Walk Technical
Memorandum indicating no further action with regards to munitions at this site. As indicated in the
transmittal letter, the document has been reviewed by NOSSA prior to this submission and
additional review/approval is not required. The document will be
loaded onto the Cecil DWS and NIRIS. Hard copies are being distributed to the appropriate locations.
Let us know if there are any questions.

Thanks, Rob
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Robert Simcik P.E. | Project Manager
Direct: 412.921.8163 | Main: 412.921.7090 | Fax: 412.921.4040 / Cell:
412-973-5809
robert.simcik@tetratech.com

mailto:robert.simcik@tetratech.com
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September 30, 2011

TECHNICAL MEMO REPORT
TETRA TECH MEC SITE WALK AT OPERABLE UNIT 1, SITES 1 and 2
FORMER NAS CECIL FIELD
JACKSONVILLE, FLORIDA

INTRODUCTION

This Technical Memo was prepared by Tetra Tech NUS, Inc. (Tetra Tech) for the United States

Department of Navy, Base Realignment and Closure Program Management Office Southeast (BRAC

PMO SE) and funded by Naval Facilities Engineering Command (NAVFAC) under Contract Task Order

(CTO) JM09 of the Comprehensive Long-Term Environmental Action Navy (CLEAN) IV Contract Number

N62470-08-D-1001. Tetra Tech is providing this Tech Memo to detail the scope and conclusions

associated with the Munitions and Explosives of Concern (MEC) site walk along Rowell Creek located

within Site 1 and 2 (Appendix C, Figure 1) at former NAS Cecil Field located in Jacksonville, Florida.

History of Site 1 and 2

Former NAS Cecil Field was established in 1941 and provided facilities, services, and material support for

operation and maintenance of naval weapons, aircraft, and

other units of operation forces as designated by the Chief of

Naval Operations. Since the closure of NAS Cecil Field in

September of 1999, the area of investigation has been

turned over to the Jacksonville Airport Authority (JAA). Site

1 and 2 are referenced as trench and fill landfill areas. The

Site Walk was conducted within the western boundary of

NAS Cecil Field along the banks of Rowell Creek (Figure 2).

Rowell Creek runs along the eastern edge of Site 1 and 2.

Site 1 and 2 are inactive trench-and-fill landfills used for disposal of waste generated at the facility. No

activities associated with the disposal or use of munitions in the area have been identified or previously

reported. However, during May of 2011 a two person

environmental team (Tetra Tech) came across what

appeared to be munitions-related items, which were later

identified as Mk 76 practice bombs, while marking sample

locations at the site. The environmental team marked the

area of concern and immediately contacted the Tetra Tech

Project Manager (PM). The site is located within the JAA.

JAA was notified and security of the site was transferred to

JAA. On May 9, 2011, Explosive Ordnance Disposal

Mobile Unit (EODMU) Six DET Mayport, Florida responded. A total of 31, Mk 76 practice bombs were
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recovered by the Explosive Ordnance Disposal (EOD) team. Upon initial inspection 22 practice bombs

were visually located on the surface while 9 additional practice bombs were located in the shallow

subsurface with the use of a magnetometer. Of the 31 items recovered, 23 were believed to contain a

spotting charge. In the EOD report provided by EODMU Six DET Mayport, Florida and through follow-up

phone conversations with the responding EOD technicians, it was ascertained that the munitions had not

migrated downstream by the current but had been dumped in their current location based upon how the

items were stacked and the direction each item was facing.

The goal of this site walk was to provide further classification, if any, to the extent of MEC and if

necessary, provide support to the decision process for or against the addition of Sites 1 and 2 to the

Munitions Response Program (MRP).

The field work was performed in August 2011 by Tetra Tech.

Scope

A Site Walk was performed which included a detector-aided

surface survey of approximately 2,100 foot stretch of both

the eastern and western banks of Rowell Creek. The

Schonstedt G52-Cx was the magnetometer instrument used

to perform the detector-aided surface survey. The detector-

aided surface survey consisted of approximately 10 foot

wide survey areas along each bank. Vegetation

management was performed as necessary using hand

tools. The detector-aided surface survey was performed

by a four man team and required three days of field work to complete, excluding mobilization and

demobilization. All operations were performed employing unexploded ordnance (UXO) Avoidance

techniques and no intrusive operations were conducted. Difficult site conditions were encountered at

times including high temperatures and humidity, insects, and poisonous plants. Local hazards including

numerous Brown Recluse spiders, Banana spiders, and a

Copperhead snake were encountered and avoided

successfully. During the investigation the only items of

interest located were one Aircraft Launch Tray (Item 1) and

one Aircraft Ejection Rack Foot (Item 2), both discovered in

the same location to the south, and one Aircraft Smoke

Generator Windshield (Item 3) to the north (Figure 2). All

items are referenced in detail including GPS coordinates

and photographs (Field Forms, Appendix A). All three items
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were Material Documented as Safe (MDAS). Of the approximately 4,200 feet of the investigation area,

three areas totaling 300 feet of the east bank were determined to be inaccessible due to heavy vegetation

and steep terrain (Daily Progress Maps, Appendix B).

Conclusion

All planned Site Walk operations were completed in accordance with the approved Letter Work Plan and

Abbreviated Health and Safety Plan (HASP), e-mailed to the Navy on July 27, 2011, and the Explosive

Safety Submission (ESS) Determination received from Naval Ordnance Safety and Security Activity

(NOSSA), dated August 3, 2011. No MEC/MPPEH items were located during the detector-aided surface

survey. It is concluded that the MEC/MPPEH previously discovered was placed at the location and was

an isolated occurrence. It is recommended that No Further Action is required at Sites 1 and 2 regarding

munitions concerns.

Appendix A – Field Forms

Appendix B – Daily Progress Maps

Appendix C – Figures
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TETRA TECH NUS, INC. 

 

 

 

FIELD ACTIVITY DAILY LOG    
DATE 08/15/2011 

SHEET   1     OF    2 

    
Project: Site Walk at Operable Unit 1, Cecil Field, 

Jacksonville, FL. 

SITE(s):   OU-1 Sites 1 & 2 
 

 

Contract NO: N62470-08-D-1001 

TASK CODE: FI.SI.1&2 Field Work  

 

FIELD ACTIVITY SUBJECT:   Logistics and Site visit by the SUXOS 
 
 

SUMMARY OF DAILY PROGRESS: 
 
Mobilization: Mobilization date: 8-15-2011 

Site-Specific Training: Initial Briefs scheduled for the 16th.  All training requirements will be completed the 16th. 

UXO Escort: None  

Detector Aided/Visual UXO Avoidance Surface Sweep: N/A 

MEC/MPPEH Management: N/A 

Demobilization: N/A 
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TETRA TECH NUS, INC. 

 

 

 

 

DESCRIPTION OF DAILY ACTIVITIES AND EVENTS:  

Personnel working and hours on-site: N/A 

Work Events: 

1430-1630: OU-1 Sites 1, 2, & 3 visit.  Escorted by David Siefken, Tetra Tech.  Area to be surveyed will require that a visual / 

detector aided sweep of the stream.  U XO Project Manager, Stone Mountain Office authorized a purchase of waders to 
accomplish the task.   

Equipment on site: Equipment being transported via Team Leaders vehicle. 

 

IMPORTANT PHONE CALLS/DECISIONS: One call made to Norm Piper UXO PM  

FIELD TASK MODIFICATIONS:  Survey of the stream bed. 

WEATHER CONDITIONS: High of 95f, low 77f, Winds Light.  Heat Index:  103f 

VISITORS ON SITE: None 

PERSONNEL ON SITE: Ronald Coleman & David Siefken 

SIGNATURE: 

Ronald Coleman  DATE: 08/15/2011 

 

DATE 

08/15/2011 

SHEET  2     OF    2 
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TETRA TECH NUS, INC. 

 

 

 

FIELD ACTIVITY DAILY LOG    
DATE 08/16/2011 

SHEET   1     OF    2 

    
PROJECT: Site Walk at Operable Unit 1, Cecil Field, 

Jacksonville, FL. 

SITE(s):   OU-1 Sites 1 & 2 
 

 

Contract NO: N62470-08-D-1001 

TASK CODE: FI.SI.1&2 Field Work  

 

FIELD ACTIVITY SUBJECT:   Detector Aided / Visual Surface Survey 
 
 

SUMMARY OF DAILY PROGRESS: 
 
Mobilization: N/A 

Site-Specific Training: Initial Safety, Work Plan and Scope of Work Briefs.  All required subject matter was completed and 
forms signed. 

Detector Aided/Visual UXO Avoidance Surface Sweep: 980 Feet Surveyed 

MEC/MPPEH Management: None Discovered 

SUMMARY:  Accessible areas will equate to about 80%.  It was discovered today that some of the stream area had depths to 
3 feet making it an inaccessible water survey.  Some of the shoreline had steep drop-offs, but the personnel working the 
stream were able to survey what they could reach.  It was requested by David Siefken that we survey a small strip of Rowell 
Creek West bank at the Site-3 area as it will be in an area that will periodically require vegetation management.  This Site-3 
area did not interfere with the time line given to the Site-1&2 surveys.  Today’s end point was at the CEF-001/2-RR11 
designation on the map.  Extreme overgrowth of wild grape vines and other fauna prevented the survey of some sections of 
the East bank.  About 85% of the West Bank was able to be completed using the Machetes.  Map will follow. 

Demobilization: N/A 
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TETRA TECH NUS, INC. 

 

 

 

 

DESCRIPTION OF DAILY ACTIVITIES AND EVENTS:  

Personnel working and hours on-site: Ron Coleman, Steve Cassidy, Nick Brantly, & Mike Kelly 

Work Events: 

0630-0830: Required briefings and training. 

0835-1000:  Purchased additional equipment and completed equipment checks.  Departed for the work site. 

1035-1630:  Started UXO Avoidance Survey.  GPS of Start and Stop points taken.  GPS walk of completed areas locked in.  
Photos taken of the site and work tasks.  GPS could not lock enough satellites to pin point areas that could not be surveyed 

and will be completed on the 17th. 

Equipment on site: 4 – Schonstedts, 1 – Tremble GPS 

 

IMPORTANT PHONE CALLS/DECISIONS: None  

FIELD TASK MODIFICATIONS:  None 

WEATHER CONDITIONS: High of 95f, low 76f, Winds Light.  Heat Index:  103f 

VISITORS ON SITE: None 

PERSONNEL ON SITE: Ronald Coleman, Steve Cassidy, Nick Brantly, Mike Kelly & David Siefken 

SIGNATURE: 

Ronald Coleman  DATE: 08/16/2011 

 

DATE 

08/16/2011 

SHEET  2     OF    2 

A-5



TETRA TECH NUS, INC. 

 

 

 

FIELD ACTIVITY DAILY LOG    
DATE 08/17/2011 

SHEET   1     OF    2 

    
PROJECT: Site Walk at Operable Unit 1, Cecil Field, 

Jacksonville, FL. 

SITE(s):   OU-1 Sites 1 & 2 
 

 

Contract NO: N62470-08-D-1001 

TASK CODE: FI.SI.1&2 Field Work  

 

FIELD ACTIVITY SUBJECT:   Detector Aided / Visual Surface Survey 
 
 

SUMMARY OF DAILY PROGRESS: 
 
Mobilization: N/A 

Site-Specific Training: Site Safety Briefs.  GPS and Instrument checks 

Detector Aided/Visual UXO Avoidance Surface Sweep: 3,400 Total Feet Surveyed 

MEC/MPPEH Management: None Discovered 

SUMMARY:  Started today’s survey at the stop point South of Site-1.  West side of the creek was very accessible, both in the 
water and on the shoreline.  There was one portion of the East side that was overgrown and inaccessible. One Aircraft Flare 
Launch Tray and one Aircraft Ejection Rack Foot both classified as non-hazardous Munitions Debris (MD) and were located 
in the creek bed near the GPS Stop Point.  G PS Point:  21367 37.68N / 372758.21E @ 41.9 MSL.  P hotos were taken.  
Numerous Banana Spiders, one Copperhead snake and several Brown Recluse spiders were avoided with success.   Over 
3/4 ‘s of the survey has been completed and the remainder will result in a shortened day for the 18th. 

Demobilization: N/A 
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TETRA TECH NUS, INC. 

 

 

 

DESCRIPTION OF DAILY ACTIVITIES AND EVENTS:  

Personnel working and hours on-site: Ron Coleman 9.0, Steve Cassidy 9.0, Nick Brantly 9.0, & Mike Kelly 9.0 

Work Events: 

0700-0730: Required Site Briefings.  Equipment Checks. 

0730-1630: Started UXO Avoidance Survey.  MD items located in the creek.  GPS of MD points taken.  GPS walk of completed 
areas locked in.  Photos taken of the MD, Site and Work Tasks.  GPS could not lock enough satellites in the afternoon to pin 
point areas that could not be surveyed and will be completed on the 18th. 

1630-1700:  Equipment maintenance and review of GPS Data.  Out brief of daily operations.  Departed work site. 

Equipment on site: 4 – Schonstedts, 1 – Tremble GPS 

 

IMPORTANT PHONE CALLS/DECISIONS: None  

FIELD TASK MODIFICATIONS:  None 

WEATHER CONDITIONS: High of 93f, low 78f, Winds Light.  Heat Index:  98f 

VISITORS ON SITE: None 

PERSONNEL ON SITE: Ronald Coleman, Steve Cassidy, Nick Brantly, Mike Kelly & Tetra Tech Gate Escort (Kara) 

SIGNATURE: 

Ronald Coleman  DATE: 08/17/2011 

 

DATE 

08/17/2011 

SHEET  2     OF    2 
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TETRA TECH NUS, INC. 
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TETRA TECH NUS, INC. 
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TETRA TECH NUS, INC. 

 

 

 

FIELD ACTIVITY DAILY LOG    
DATE 08/18/2011 

SHEET   1     OF    2 

    
PROJECT: Site Walk at Operable Unit 1, Cecil Field, 

Jacksonville, FL. 

SITE(s):   OU-1 Sites 1 & 2 
 

 

Contract NO: N62470-08-D-1001 

TASK CODE: FI.SI.1&2 Field Work  

 

FIELD ACTIVITY SUBJECT:   Detector Aided / Visual Surface Survey 
 
 

SUMMARY OF DAILY PROGRESS: 
 
Mobilization: N/A 

Site-Specific Training: Site Safety Briefs.  GPS and Instrument checks 

Detector Aided/Visual UXO Avoidance Surface Sweep: 4,800 Total Feet Surveyed 

MEC/MPPEH Management: None Discovered 

SUMMARY:  Completed the survey of the East shoreline.  All survey tasks have been completed.  East side of the creek was 
about 85% accessible w/ machetes.  There were two portions of the East side that were overgrown and inaccessible. One 
Aircraft transported smoke generator windshield, classified as aircraft debris and was located at waypoint #13 on the map.  
GPS Point:  2138424.70N / 372396.76E.  Photos were taken.  Numerous Banana Spiders were avoided with success.   Data 
from the GPS will be downloaded and sent to the UXO PM Norm Piper.   

Demobilization: De-Mobilization has been authorized for 19 Aug. 2011 
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TETRA TECH NUS, INC. 

 

 

 

DESCRIPTION OF DAILY ACTIVITIES AND EVENTS:  

Personnel working and hours on-site: Ron Coleman 5.0, Steve Cassidy 5.0, Nick Brantly 5.0, & Mike Kelly 5.0 

Work Events: 

0700-0730: Required Site Briefings.  Equipment Checks. 

0730-1130: Started UXO Avoidance Survey.  Aircraft debris located at waypoint #13 on the map.  GPS point of an Aircraft 
Smoke Generator Windshield taken.  GPS walk of completed areas could not be processed due to Tremble software issues.  
Photos taken of the Aircraft Debris, Site and Work Tasks.  All tasks have been completed and equipment will be transported 

to the UXO Managers Office. 

1130-1200:  Equipment maintenance and download of GPS Data.  Out brief of daily operations.   

Equipment on site: 4 – Schonstedts, 1 – Tremble GPS 

 

IMPORTANT PHONE CALLS/DECISIONS: None  

FIELD TASK MODIFICATIONS:  None 

WEATHER CONDITIONS: High of 91f, low 76f, Winds Light.  Heat Index:  98f 

VISITORS ON SITE: None 

PERSONNEL ON SITE: Ronald Coleman, Steve Cassidy, Nick Brantly, Mike Kelly & Tetra Tech Gate Escort (Kara) 

SIGNATURE: 

Ronald Coleman  DATE: 08/18/2011 

 

DATE 

08/18/2011 

SHEET  2     OF    2 
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 DAILY QUALITY CONTROL REPORT 
 

Project Name: Site Walk at Operable Unit – 1, (Sites 1&2), Cecil Field  Report No: 001  

Project No: 112G02267 Location: OU-1 Sites 1 & 2   Date: 8-16-2011  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Sunny  (Heat Index 103f) High Temperature: 95f 

Low Temperature:  76f 
Wind:   Light Humidity 72% 

I. Personnel Present (Reference/attach SUXOS daily report if applicable) 
Name Position Company 
Ron Coleman SUXO/UXOSO/QC Tetra Tech NUS 
Steve Cassidy UXO Tech III Tetra Tech NUS 
Nick Brantly UXO Tech II Tetra Tech NUS 
Mike Kelly UXO Tech I Tetra Tech NUS 
 II. Work Performed 
Equipment checks and Magnetic survey instrument tests were performed and are satisfactory.  
 
Detector Aided / Visual Surface UXO Avoidance Operation:  Completed required training for this Work Site.  UXO Avoidance 
survey of the OU-1 Site 1&2 areas. 
 
Detector Aided UXO Avoidance Survey:  980 feet . 

III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Required Training and Proper UXO Avoidance Procedures.  All tasks completed in accordance with HASP, WP and Tetra Tech 
SOP’s.  
 
IV. Problems Encountered / Corrective Actions Taken 
Heavy overgrowth and deep water made some areas inaccessible. 
 
V. Directions Given / Received: 
None 

VI. Special Notes / Lessons Learned 
None 

VII. Visitors:  
None 

VIII. Approval 

Name and Signature: Ronald Coleman Title/Company: UXOSO/QCS---TTNUS Date: 8-16-2011 

  Revised April 2005 
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 DAILY QUALITY CONTROL REPORT 
 

Project Name: Site Walk at Operable Unit – 1, (Sites 1&2), Cecil Field  Report No: 002  

Project No: 112G02267 Location: OU-1 Sites 1 & 2   Date: 8-17-2011  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 
Weather/Precipitation: Sunny  (Heat Index 98f) High Temperature: 93f 

Low Temperature:  78f 
Wind:   Light Humidity 76% 

I. Personnel Present (Reference/attach SUXOS daily report if applicable) 
Name Position Company 
Ron Coleman SUXO/UXOSO/QC Tetra Tech NUS 
Steve Cassidy UXO Tech III Tetra Tech NUS 
Nick Brantly UXO Tech II Tetra Tech NUS 
Mike Kelly UXO Tech I Tetra Tech NUS 
 II. Work Performed 
Equipment checks and Magnetic survey instrument tests were performed and are satisfactory.  
 
Detector Aided / Visual Surface UXO Avoidance Operations:  Continue UXO detector aided survey of the OU-1 Site 1&2 
areas. 
 
Detector Aided / Visual Survey:  3,400 feet  total to date 

III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Proper survey procedures and UXO Avoidance Techniques.  All tasks completed in accordance with HASP, WP and Tetra Tech 
SOP’s.  
 
IV. Problems Encountered / Corrective Actions Taken 
Heavy overgrowth and deep water prevented completion of some areas. 
 
V. Directions Given / Received: 
None 

VI. Special Notes / Lessons Learned 
None 

VII. Visitors:  
None 

VIII. Approval 

Name and Signature: Ronald Coleman Title/Company: UXOSO/QCS---TTNUS Date: 8-17-2011 

  Revised April 2005 
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 DAILY QUALITY CONTROL REPORT 
 

Project Name: Site Walk at Operable Unit – 1, (Sites 1&2), Cecil Field  Report No: 003  

Project No: 112G02267 Location: OU-1 Sites 1 & 2   Date: 8-18-2011  
       

  Sunday   Monday   Tuesday   Wednesday   Thursday   Friday   Saturday 

Weather/Precipitation: Partly Cloudy Chance of 
PM Thunderstorm  (Heat Index 98f) 

High Temperature: 93f 
Low Temperature:  76f 

Wind:   Light Humidity 82% 

I. Personnel Present (Reference/attach SUXOS daily report if applicable) 
Name Position Company 
Ron Coleman SUXO/UXOSO/QC Tetra Tech NUS 
Steve Cassidy UXO Tech III Tetra Tech NUS 
Nick Brantly UXO Tech II Tetra Tech NUS 
Mike Kelly UXO Tech I Tetra Tech NUS 
 II. Work Performed 
Equipment checks and Magnetic survey instrument tests were performed and are satisfactory.  
 
Detector Aided / Visual Surface UXO Avoidance Operations:  Completion of UXO detector aided survey of the OU-1 Site 
1&2 areas. 
 
Detector Aided / Visual Survey:  4,800 feet  total to date 

III. Quality Control Activities ( Reference/attach inspection/surveillance reports): 
Proper survey procedures and UXO Avoidance Techniques.  All tasks completed in accordance with HASP, WP and Tetra Tech 
SOP’s.  
 
IV. Problems Encountered / Corrective Actions Taken 
Heavy overgrowth prevented completion of some areas on the East side of the creek. 
 
V. Directions Given / Received: 
None 

VI. Special Notes / Lessons Learned 
None 

VII. Visitors:  
None 

VIII. Approval 

Name and Signature: Ronald Coleman Title/Company: UXOSO/QCS---TTNUS Date: 8-18-2011 

  Revised April 2005 
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